

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity				Source of Funds	ABC (Php)		MOOE		Contract Cost (Php)		CO		List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)									
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
1	Construction of 15ty-2 Classroom Building at Balton Elementary School, Purok Matbay, Balton, Glan Sarangani Province (A)	SGOD	NO	Competitive Bidding	12/10/2025	12/14/2025	1/14/2025	1/28/2025	1/28/2025	2/4/2025	2/21/2025	3/18/2025	6/16/2025	6/25/2025	6/27/2025	7/12/2025	7/17/2025	GoP	4,892,845.52	4,892,845.52		4,892,040.82	4,832,040.82	-COA Alabel Public School Teachers Employees Multi-Purpose Cooperative Alabel Chamber of Commerce	1/9/2025	1/23/2025	1/23/2025	1/23/2025	1/23/2025			
2	Construction of 2 Units-15ty-3 Classroom Building at Lun Padidu Central Elementary School, Lun Padidu, Malapatan, Sarangani Province (B)	SGOD	NO	Competitive Bidding	12/10/2025	12/14/2025	1/14/2025	1/28/2025	1/28/2025	2/4/2025	2/21/2025	3/18/2025	6/23/2025	6/27/2025	7/7/2025	7/22/2025	7/27/2025	GoP	15,224,946.67	15,224,946.67		15,218,224.83	15,218,224.83	-COA Alabel Public School Teachers Employees Multi-Purpose Cooperative Alabel Chamber of Commerce	1/9/2025	1/23/2025	1/23/2025	1/23/2025	1/23/2025			
3	Rebid -Construction of 15ty-2 Classroom Building at Bocay-il Elementary School at Nalus, Kianba, Sarangani Province (D)	SGOD	NO	Competitive Bidding	12/10/2025	12/20/2025	3/25/2025	4/8/2025	4/8/2025	4/8/2025	4/18/2025	6/24/2025	7/13/2025	8/1/2025	8/4/2025	8/19/2025	8/24/2025	GoP	4,916,342.86	4,916,342.86		4,260,932.85	4,260,932.85	-COA Alabel Public School Teachers Employees Multi-Purpose Cooperative Alabel Chamber of Commerce	3/20/2025	4/3/2025	4/3/2025	4/3/2025	4/3/2025			
4	Rebid-Construction of 15ty-2 Classroom Building at Mangelen Integrated School at Purok 1, Karranga, Maasin, Sarangani Province	SGOD	NO	Competitive Bidding	12/10/2025	12/20/2025	3/25/2025	4/8/2025	4/8/2025	4/8/2025	4/18/2025	6/24/2025	7/7/2025	7/29/2025	7/31/2025	8/15/2025	8/20/2025	GoP	4,878,428.38	4,878,428.38		3,641,301.46	3,641,301.46	-COA Alabel Public School Teachers Employees Multi-Purpose Cooperative Alabel Chamber of Commerce	3/20/2025	4/3/2025	4/3/2025	4/3/2025	4/3/2025			
5	Rebid-Construction of 1 Unit-15ty-4 Classroom Building at Panambalan Integrated School at Rio del Pilar, Glan, Sarangani Province (H)	SGOD	NO	Competitive Bidding	12/10/2025	12/20/2025	3/25/2025	4/8/2025	4/8/2025	4/8/2025	4/18/2025	6/24/2025	7/14/2025	7/30/2025	8/4/2025	8/19/2025	8/24/2025	GoP	10,082,496.71	10,082,496.71		9,678,826.91	9,678,826.91	-COA Alabel Public School Teachers Employees Multi-Purpose Cooperative Alabel Chamber of Commerce	3/20/2025	4/3/2025	4/3/2025	4/3/2025	4/3/2025			
6	Construction of 15ty-2 Classroom Building and 15ty- 3 Classroom Building at Talus Elementary School at Berobo 2, Talus, Malungon, Sarangani Province (I)	SGOD	NO	Competitive Bidding	12/10/2025	12/14/2025	1/14/2025	1/28/2025	1/28/2025	2/4/2025	2/21/2025	3/18/2025	6/16/2025	6/30/2025	7/2/2025	7/17/2025	7/22/2025	GoP	12,200,292.14	12,200,292.14		11,771,928.56	11,771,928.56	-COA Alabel Public School Teachers Employees Multi-Purpose Cooperative Alabel Chamber of Commerce	1/9/2025	1/23/2025	1/23/2025	1/23/2025	1/23/2025			
7	Construction of 2 Units-15ty-2 Classroom Building at Mama Nawa Elementary School, Purok Islam, Sapu Masia, Malapatan, Sarangani Province (K)	SGOD	NO	Competitive Bidding	12/10/2025	12/14/2025	1/14/2025	1/28/2025	1/28/2025	2/4/2025	2/21/2025	3/18/2025	6/4/2025	6/30/2025	7/2/2025	7/17/2025	7/22/2025	GoP	9,589,249.20	9,589,249.20		919,614.85	919,614.85	-COA Alabel Public School Teachers Employees Multi-Purpose Cooperative Alabel Chamber of Commerce	1/9/2025	1/23/2025	1/23/2025	1/23/2025	1/23/2025			
8	Construction of 2units-15ty Classroom Building at Roque Adarna Integrated School, Brgy. Gumasa, Glan, Sarangani Province (M)	SGOD	NO	Competitive Bidding	12/10/2025	12/14/2025	1/14/2025	1/28/2025	1/28/2025	2/4/2025	2/21/2025	3/18/2025	6/16/2025	6/25/2025	6/27/2025	7/12/2025	7/17/2025	GoP	15,224,946.67	15,224,946.67		15,162,973.27	15,162,973.27	-COA Alabel Public School Teachers Employees Multi-Purpose Cooperative Alabel Chamber of Commerce	1/9/2025	1/23/2025	1/23/2025	1/23/2025	1/23/2025			
9	Rebid-REPAIR/REHABILITATION OF 2-UNITS -15TY-ZCLASSROOM SCHOOL BUILDING AT TALUS ELEMENTARY SCHOOL AND 1-UNIT 15TY-ZCLASSROOM SCHOOL BUILDING AT	SGOD	NO	Competitive Bidding	2/4/2025	3/20/2025	4/1/2025	04/22/2025	04/22/2025	4/29/2025	06/05/2025	06/24/2025	07/25/2025	08/15/2025	8/18/2025	9/2/2025	9/7/2025	GoP	3,392,114.36	3,392,114.36		2,504,208.26	2,504,208.26	-COA Alabel Public School Teachers Employees Multi-Purpose Cooperative Alabel Chamber of Commerce	3/27/2025	4/17/2025	4/17/2025	4/17/2025	4/17/2025			

	Rebid-REPAIR/REHABILITATION OF 3-UNIT 1STY-2CLASSROOM SCHOOL BUILDING AT MAMA NAVA ELEMENTARY SCHOOL, AND 1-UNIT 4STY-16CLASSROOM SCHOOL	SGOD	NO	Competitive Bidding	2/4/2025	3/20/2025	4/1/2025	04/22/2025	04/22/2025	4/29/2025	06/05/2025	06/24/2025	07/25/2025	08/15/2025	8/18/2025	9/2/2025	9/7/2025	GoP	4,453,873.17	4,453,873.17			3,346,237.42	3,346,237.42			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	3/27/2025	4/17/2025	4/17/2025	4/17/2025	4/17/2025		
10	Rebid-REPAIR/REHABILITATION OF 1-UNIT 1STY-2CLASSROOM BUILDING AND 1-UNIT 1STY-5CLASSROOM BUILDING AT AMAO M. QUIRT SR. NATIONAL HIGH SCHOOL	SGOD	NO	Competitive Bidding	2/4/2025	3/20/2025	4/1/2025	04/22/2025	04/22/2025	4/29/2025	06/05/2025	06/24/2025	07/18/2025	08/15/2025	8/18/2025	9/2/2025	9/7/2025	GoP	2,096,767.76	2,096,767.76			2,054,198.41	2,054,198.41			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	3/27/2025	4/17/2025	4/17/2025	4/17/2025	4/17/2025		
11	Rebid-REPAIR/REHABILITATION OF 1-UNIT 1STY-2CLASSROOM BUILDING AND 1-UNIT 1STY-1CLASSROOM BUILDING AT PANMAMBALAN INTEGRATED SCHOOL AND 1STY-	SGOD	NO	Competitive Bidding	2/4/2025	3/20/2025	4/1/2025	04/22/2025	04/22/2025	4/29/2025	06/05/2025	06/24/2025	07/25/2025	08/15/2025	8/18/2025	9/2/2025	9/7/2025	GoP	3,189,494.84	3,189,494.84			2,336,852.45	2,336,852.45			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	3/27/2025	4/17/2025	4/17/2025	4/17/2025	4/17/2025		
12	Procurement of Commercial Powdered Milk for SBFP Beneficiaries SY 2024-2025(Batch 2)	SGOD	NO	Competitive Bidding	4/22/2025	4/23/2025	5/6/2025	06/03/2025	06/03/2025	06/04/2025	06/20/2025	06/24/2025	07/21/2025	07/28/2025	8/5/2025	8/20/2025	8/25/2025	GoP	3,911,040.00	3,911,040.00			2,232,086.40	2,232,086.40			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	5/1/2025	5/29/2025	5/29/2025	5/29/2025	5/29/2025		
13	Procurement of Meal, Venue and Accommodation for the Development and Production of Contextualized Learning Materials of the MATATAG Curriculum (LOT A)	CID	NO	Competitive Bidding	5/19/2025	5/21/2025	6/3/2025	6/17/2025	6/17/2025	6/18/2025	6/19/2025	6/24/2025	1/7/2025	9/7/2025	7/10/2025	7/25/2025	7/30/2025	GoP	368,000.00	368,000.00			326,500.00	326,500.00			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	5/29/2025	6/12/2025	6/12/2025	6/12/2025	6/12/2025		
14	Procurement of Meal, Venue and Accommodation for the Development and Production of Contextualized Learning Materials of the MATATAG Curriculum (LOT B)	CID	NO	Competitive Bidding	5/19/2025	5/21/2025	6/3/2025	6/17/2025	6/17/2025	6/18/2025	6/19/2025	6/24/2025	3/7/2025	10/7/2025	11/7/2025	11/22/2025	11/27/2025	GoP	552,000.00	552,000.00			450,000.00	450,000.00			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	5/29/2025	6/12/2025	6/12/2025	6/12/2025	6/12/2025		
15	Procurement of Meal, Venue and Accommodation for the Development and Production of Contextualized Learning Materials of the MATATAG Curriculum (LOT C)	CID	NO	Competitive Bidding	5/19/2025	5/21/2025	6/3/2025	6/17/2025	6/17/2025	6/18/2025	6/19/2025	6/24/2025	3/7/2025	10/7/2025	11/7/2025	11/22/2025	11/27/2025	GoP	552,000.00	552,000.00			450,000.00	450,000.00			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	5/29/2025	6/12/2025	6/12/2025	6/12/2025	6/12/2025		
16	Procurement of Meal, Venue and Accommodation for the Development and Production of Contextualized Learning Materials of the MATATAG Curriculum (LOT D)	CID	NO	Competitive Bidding	5/19/2025	5/21/2025	6/3/2025	6/17/2025	6/17/2025	6/18/2025	6/19/2025	6/24/2025	3/7/2025	10/7/2025	11/7/2025	11/22/2025	11/27/2025	GoP	552,000.00	552,000.00			450,000.00	450,000.00			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	5/29/2025	6/12/2025	6/12/2025	6/12/2025	6/12/2025		
17	Procurement of Meal, Venue and Accommodation for the Development and Production of Contextualized Learning Materials of the MATATAG Curriculum (LOT E)	CID	NO	Competitive Bidding	5/19/2025	5/21/2025	6/3/2025	6/17/2025	6/17/2025	6/18/2025	6/19/2025	6/24/2025	7/3/2025	7/10/2025	7/11/2025	7/26/2025	7/31/2025	GoP	552,000.00	552,000.00			450,000.00	450,000.00			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	5/29/2025	6/12/2025	6/12/2025	6/12/2025	6/12/2025		
18	Procurement of Meal, Venue and Accommodation for the Development and Production of Contextualized Learning Materials of the MATATAG Curriculum (LOT F)	CID	NO	Competitive Bidding	5/19/2025	5/21/2025	6/3/2025	6/17/2025	6/17/2025	6/18/2025	6/19/2025	6/24/2025	7/1/2025	7/9/2025	7/10/2025	7/25/2025	7/30/2025	GoP	368,000.00	368,000.00			326,500.00	326,500.00			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	5/29/2025	6/12/2025	6/12/2025	6/12/2025	6/12/2025		
19	Procurement of Printer and Supplies for the Development and Production of Contextualized Learning Materials of the MATATAG Curriculum	CID	NO	Competitive Bidding	6/3/2025	6/5/2025	6/17/2025	7/1/2025	7/1/2025	7/2/2025	7/3/2025	7/15/2025	8/1/2025	8/15/2025	8/18/2025	9/2/2025	9/7/2025	GoP	1,360,742.00	1,360,742.00			1,245,700.00	1,245,700.00			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	6/12/2025	6/26/2025	6/26/2025	6/26/2025	6/26/2025		
20	Procurement of Equipment for Disaster Preparedness and Response Programs (DPRP)	SGOD	NO	Competitive Bidding	6/3/2025	6/20/2025	7/1/2025	7/15/2025	7/15/2025	7/16/2025	7/17/2025	7/28/2025	8/6/2025	8/13/2025	8/14/2025	8/29/2025	9/3/2025	GoP	2,636,089.00	2,636,089.00			2,370,001.00	2,370,001.00			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	6/26/2025	7/10/2025	7/10/2025	7/10/2025	7/10/2025		
21	Procurement of Meals and Venue and Accommodation for Various Activities of Professional Development Training Program for Teachers and School Leaders LOT A	SGOD	NO	Competitive Bidding	8/30/2025	9/2/2025	9/16/2025	9/30/2025	9/30/2025	10/1/2025	10/2/2025	10/14/2025	10/20/2025	10/28/2025	10/30/2025	11/14/2025	11/19/2025	GoP	1,406,600.00	1,406,600.00			1,376,726.00	1,376,726.00			'Alabell Public School Teachers Employees Multi-Purpose Cooperative	9/11/2025	9/25/2025	9/25/2025	9/25/2025	9/25/2025		

22	Procurement of Meals and Venue and Accommodation for Various Activities of Professional Development Training Program for Teachers and School Leaders LOT B	SGOD	NO	Competitive Bidding	8/30/2025	9/2/2025	9/16/2025	9/30/2025	9/30/2025	10/1/2025	10/2/2025	10/14/2025	10/20/2025	10/28/2025	10/30/2025	11/14/2025	11/19/2025	GoP	1,952,200.00	1,952,200.00		1,607,975.00	1,607,975.00	-COA "Abel Public School" Teachers Employees Multi-Purpose Cooperative "Abel Chamber of Commerce	9/11/2025	9/25/2025	9/25/2025	9/25/2025		
23	Procurement of Meals, Venue and Accommodation for School Titing Program Training and Orientation	OSCS LEGAL	NO	Competitive Bidding	8/30/2025	9/2/2025	9/16/2025	9/30/2025	10/1/2025	10/2/2025	10/3/2025	10/14/2025	10/15/2025	10/17/2025	10/20/2025	11/4/2025	11/9/2025	GoP	1,120,000.00	1,120,000.00		1,120,000.00	1,120,000.00	"Abel Public School" Teachers Employees Multi-Purpose Cooperative "Abel Chamber of Commerce	9/11/2025	9/25/2025	9/26/2025	9/26/2025		
24	Procurement of Nutritious Food Products for SBFP Beneficiaries for SY 2025-2026 LOT A (NUTRIBUN)	SGOD	NO	Competitive Bidding	7/24/2025	7/25/2025	8/5/2025	8/19/2025	8/19/2025	8/20/2025	8/21/2025	9/5/2025	9/26/2025	9/29/2025	10/3/2025	10/18/2025	10/23/2025	GoP	13,381,920.00	13,381,920.00		11,561,978.88	11,561,978.88	"Abel Public School" Teachers Employees Multi-Purpose Cooperative "Abel Chamber of Commerce	7/31/2025	8/14/2025	8/14/2025	8/14/2025		
25	Procurement of Nutritious Food Products for SBFP Beneficiaries for SY 2025-2026 LOT B (FRUITY NUTTY BAR) -REBID	SGOD	NO	Competitive Bidding	7/25/2025	7/26/2025	9/23/2025	10/7/2025	10/7/2025	10/8/2025	10/9/2025	10/21/2025	11/3/2025	11/12/2025	11/13/2025	11/28/2025	12/3/2025	GoP	13,381,920.00	13,381,920.00		7,346,674.08	7,346,674.08	"Abel Public School" Teachers Employees Multi-Purpose Cooperative "Abel Chamber of Commerce	9/18/2025	10/2/2025	10/2/2025	10/2/2025		
26	Procurement of Nutritious Food Products for SBFP Beneficiaries for SY 2025-2026 LOT C (READY TO DRINK JUICE)	SGOD	NO	Competitive Bidding	7/26/2025	7/27/2025	8/5/2025	8/19/2025	8/19/2025	8/20/2025	8/21/2025	9/25/2025	10/15/2025	10/23/2025	10/24/2025	11/8/2025	11/13/2025	GoP	8,698,248.00	8,698,248.00		5,898,379.76	6,898,379.76	"Abel Public School" Teachers Employees Multi-Purpose Cooperative "Abel Chamber of Commerce	7/31/2025	8/14/2025	8/14/2025	8/14/2025		
27	Procurement of Nutritious Food Products for SBFP Beneficiaries for SY 2025-2026 LOT D (NUTRI COOKIES)	SGOD	NO	Competitive Bidding	7/27/2025	7/28/2025	8/5/2025	8/19/2025	8/19/2025	8/20/2025	8/21/2025	9/5/2025	9/26/2025	9/29/2025	10/3/2025	10/18/2025	10/23/2025	GoP	8,698,248.00	8,698,248.00		7,547,402.88	7,547,402.88	"Abel Public School" Teachers Employees Multi-Purpose Cooperative "Abel Chamber of Commerce	7/31/2025	8/14/2025	8/14/2025	8/14/2025		
28	Procurement of Nutritious Food Products for SBFP Beneficiaries for SY 2025-2026 LOT E	SGOD	NO	Competitive Bidding	7/28/2025	7/29/2025	8/5/2025	8/19/2025	8/19/2025	8/20/2025	8/21/2025	9/5/2025	9/23/2025	10/3/2025	10/6/2025	10/21/2025	10/26/2025	GoP	6,055,317.74	6,055,317.74		4,783,708.92	4,783,708.92	"Abel Public School" Teachers Employees Multi-Purpose Cooperative "Abel Chamber of Commerce	7/31/2025	8/14/2025	8/14/2025	8/14/2025		
29	Procurement of Commercial Powdered Milk for SBFP Beneficiaries SY 2025-2026	SGOD	NO	Competitive Bidding	7/30/2025	8/4/2025	8/19/2025	9/2/2025	9/2/2025	9/3/2025	9/4/2025	9/7/2025	9/25/2025	10/7/2025	10/13/2025	10/28/2025	11/2/2025	GoP	6,112,386.00	6,112,386.00		4,674,519.96	4,674,519.96	"Abel Public School" Teachers Employees Multi-Purpose Cooperative "Abel Chamber of Commerce	8/14/2025	8/28/2025	8/28/2025	8/28/2025		
30	Construction of TIS in Miasong Integrated School (2 units), Surfatbo ES (2 units) and Baliton ES (2 units) LOT B	SGOD	NO	Competitive Bidding	5/10/2025	5/14/2025	6/3/2025	6/17/2025	6/17/2025	6/18/2025	6/19/2025	6/30/2025	7/18/2025	8/15/2025	8/18/2025	9/2/2025	9/7/2025	GoP	1,200,000.00	1,200,000.00		1,164,471.31	1,164,471.31	"Abel Public School" Teachers Employees Multi-Purpose Cooperative "Abel Chamber of Commerce	5/29/2025	6/12/2025	6/12/2025	6/12/2025		
31	Procurement of Commercial Powdered Milk for SBFP Beneficiaries SY 2025-2026 (BATCH 2)	SGOD	NO	Competitive Bidding	9/24/2025	9/25/2025	10/14/2025	10/28/2025	10/28/2025	10/29/2025	10/30/2025	11/3/2025	11/21/2025	12/10/2025	12/11/2025	12/26/2025	12/31/2025	GoP	3,438,855.00	3,438,855.00		2,711,782.80	2,711,782.80	"Abel Public School" Teachers Employees Multi-Purpose Cooperative "Abel Chamber of Commerce	10/9/2025	10/23/2025	10/23/2025	10/23/2025		

	32	Construction of TIS in Batu Abdullah Tondog IS (6 units), and Malungon Gemay ES (6 units)-LOT C	SGOD	NO	Competitive Bidding	5/10/2025	5/14/2025	6/3/2025	6/17/2025	6/17/2025	6/18/2025	6/19/2025	7/30/2025	7/31/2025	8/20/2025	8/22/2025	9/6/2025	9/11/2025	GoP	1,600,000.00	1,600,000.00		1,524,001.46	1,524,001.46	-COA "Alabel Public School Teachers Employees Multi-Purpose Cooperative -COA "Alabel Chamber of Commerce	5/29/2025	6/12/2025	6/12/2025	6/12/2025	6/12/2025		
	33	Construction of TIS in Batu Abdullah Tondog IS (6 units), and Malungon Gemay ES (6 units)-LOT A	SGOD	NO	Competitive Bidding	5/10/2025	5/14/2025	6/3/2025	6/17/2025	6/17/2025	6/18/2025	6/19/2025	7/30/2025	7/9/2025	8/15/2025	8/18/2025	9/2/2025	9/7/2025	GoP	1,000,000.00	1,000,000.00		950,810.56	950,810.56	"Alabel Public School Teachers Employees Multi-Purpose Cooperative -COA "Alabel Chamber of Commerce	5/29/2025	6/12/2025	6/12/2025	6/12/2025	6/12/2025		
	34	Procurement of Meals, Venue and Accommodation for Training of Teachers on Enriching Pedagogical Skills for Teachers in Teaching in Literacy and Numeracy LOT A	SGOD	NO	Competitive Bidding	11/15/2025	11/21/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/13/2025	11/25/2025	11/26/2025	11/26/2025	11/27/2025	12/12/2025	12/17/2025	GoP	960,600.00	960,600.00		958,680.00	958,680.00	"Alabel Public School Teachers Employees Multi-Purpose Cooperative -COA "Alabel Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
	35	Accommodation for Training of Teachers on Enriching Pedagogical Skills for Teachers in Teaching in Literacy and Numeracy LOT B	SGOD	NO	Competitive Bidding	11/15/2025	11/21/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/13/2025	11/25/2025	11/26/2025	11/28/2025	11/28/2025	12/13/2025	12/18/2025	GoP	896,000.00	896,000.00		984,400.00	984,400.00	"Alabel Public School Teachers Employees Multi-Purpose Cooperative -COA "Alabel Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
	36	Procurement of Meals, Venue and Accommodation for Training of Teachers on Enriching Pedagogical Skills for Teachers in Teaching in Literacy and Numeracy LOT C	SGOD	NO	Competitive Bidding	11/15/2025	11/21/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/13/2025	11/25/2025	11/26/2025	11/28/2025	11/28/2025	12/13/2025	12/18/2025	GoP	943,000.00	943,000.00		891,750.00	891,750.00	"Alabel Public School Teachers Employees Multi-Purpose Cooperative -COA "Alabel Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
	37	Procurement of Training Materials for Training of Teachers on Enriching Pedagogical Skills for Teachers in Teaching in Literacy and Numeracy	SGOD	NO	Competitive Bidding	11/15/2025	11/21/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/12/2025	11/25/2025	11/26/2025	11/27/2025	11/28/2025	12/13/2025	12/18/2025	GoP	1,058,400.00	1,058,400.00		997,920.00	997,920.00	"Alabel Public School Teachers Employees Multi-Purpose Cooperative -COA "Alabel Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
	38	Procurement of Technical-Vocational Livelihood (TVL) Equipment Packages to Public Senior High Schools LOT A	CID	NO	Competitive Bidding	11/15/2025	11/21/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/12/2025	11/25/2025	11/26/2025	12/9/2025	12/11/2025	12/26/2025	12/31/2025	GoP	1,282,797.60	1,282,797.60		1,216,340.00	1,216,340.00	"Alabel Public School Teachers Employees Multi-Purpose Cooperative -COA "Alabel Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
	39	Procurement of Technical-Vocational Livelihood (TVL) Equipment Packages to Public Senior High Schools LOT B	CID	NO	Competitive Bidding	11/15/2025	11/21/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/12/2025	11/25/2025	11/26/2025	12/9/2025	12/11/2025	12/26/2025	12/31/2025	GoP	583,200.00	583,200.00		559,800.00	559,800.00	"Alabel Public School Teachers Employees Multi-Purpose Cooperative -COA "Alabel Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
	40	Procurement of Technical-Vocational Livelihood (TVL) Equipment Packages to Public Senior High Schools LOT C	CID	NO	Competitive Bidding	11/15/2025	11/21/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/12/2025	11/25/2025	11/26/2025	12/11/2025	12/17/2025	1/1/2026	1/6/2026	GoP	4,589,943.70	4,589,943.70		4,144,235.00	4,144,235.00	"Alabel Public School Teachers Employees Multi-Purpose Cooperative -COA "Alabel Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
	41	Procurement of Technical-Vocational Livelihood (TVL) Equipment Packages to Public Senior High Schools LOT D	CID	NO	Competitive Bidding	11/15/2025	11/21/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/12/2025	11/25/2025	11/25/2025	12/10/2025	12/11/2025	12/26/2025	12/31/2025	GoP	6,257,206.80	6,257,206.80		5,780,206.80	5,780,206.80	"Alabel Public School Teachers Employees Multi-Purpose Cooperative -COA "Alabel Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		

42	Procurement of Technical-Vocational Livelihood (TVL) Equipment Packages to Public Senior High Schools LOT E	CID	NO	Competitive Bidding	11/15/2025	11/21/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/12/2025	11/25/2025	11/26/2025	12/11/2025	12/17/2025	1/1/2026	1/6/2026	GoP	1,488,082.80	1,488,082.80		1,373,000.00	1,373,000.00	-COA Alabell Public School Teachers Employees Multi-Purpose Cooperative -Alabell Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
43	Procurement of Technical-Vocational Livelihood (TVL) Equipment Packages to Public Senior High Schools LOT F	CID	NO	Competitive Bidding	11/15/2025	11/21/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/12/2025	11/25/2025	11/26/2025	12/9/2025	12/11/2025	12/26/2025	12/31/2025	GoP	1,098,593.10	1,098,593.10		1,070,526.00	1,070,526.00	-COA Alabell Public School Teachers Employees Multi-Purpose Cooperative -Alabell Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
44	Proposed 1 Storey Library Hub Building (22.50 m x 9.50 M) at DepED Compound, Pobladon, Alabell, Sarangani	SGOD	NO	Competitive Bidding	11/15/2026	11/22/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/12/2025	11/25/2025	11/26/2025	12/2/2025	12/19/2025	1/3/2026	1/8/2026	GoP	7,601,910.00	7,601,910.00		5,962,559.45	5,962,559.45	-COA Alabell Public School Teachers Employees Multi-Purpose Cooperative -Alabell Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
45	Repair/Conversion of SFED Center into Prototype Inclusive Learning Resource Center	SGOD	NO	Competitive Bidding	11/15/2027	11/23/2025	10/28/2025	11/11/2025	11/11/2025	11/12/2025	11/12/2025	11/25/2025	11/26/2025	12/2/2025	12/19/2025	1/3/2026	1/8/2026	GoP	6,972,252.59	6,972,252.59		5,051,094.30	5,051,094.30	Alabell Public School Teachers Employees Multi-Purpose Cooperative -Alabell Chamber of Commerce	10/23/2025	11/6/2025	11/6/2025	11/6/2025	11/6/2025		
46	PROCUREMENT OF PASTEURIZED (FRESH) MILK LOT A	SGOD	NO	Negotiated Procurement - Community Participation	N/A	N/A	N/A	9/23/2025	9/23/2025	9/24/2025	9/24/2025	9/25/2025	11/19/2025	11/12/2025	11/17/2025	12/2/2025	12/7/2025	GoP	1,098,720.00	1,098,720.00		1,098,720.00	1,098,720.00	N/A	N/A	N/A	N/A	N/A	N/A		
47	PROCUREMENT OF PASTEURIZED (FRESH) MILK LOT B	SGOD	NO	Negotiated Procurement - Community Participation	N/A	N/A	N/A	9/23/2025	9/23/2025	9/24/2025	9/24/2025	9/25/2025	11/19/2025	11/19/2025	11/19/2025	12/4/2025	12/9/2025	GoP	1,498,770.00	1,498,770.00		1,498,770.00	1,498,770.00	N/A	N/A	N/A	N/A	N/A	N/A		
48	PROCUREMENT OF PASTEURIZED (FRESH) MILK LOT C	SGOD	NO	Negotiated Procurement - Community Participation	N/A	N/A	N/A	9/23/2025	9/23/2025	9/24/2025	9/24/2025	9/25/2025	11/19/2025	11/19/2025	11/20/2025	12/5/2025	12/10/2025	GoP	790,000.00	790,000.00		790,000.00	790,000.00	N/A	N/A	N/A	N/A	N/A	N/A		
49	Meals, Snacks and Accommodation for Upskilling of ALIVE Teachers on Reading 2.0 using AI-Thayan Approach and AERCK: (prework)	CID-DIVISION	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	5/29/2025	N/A	5/30/2025	5/31/2025	6/1/2025	6/2/2025	6/2/2025	6/2/2025	6/17/2025	6/22/2025	GoP	18,200.00	18,200.00		18,200.00	18,200.00	N/A	N/A	N/A	N/A	N/A	N/A		
50	Procurement of Sign Pen for Transformative Innovations in the Workplace	SGCD-HRTD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	5/30/2025	N/A	5/31/2025	6/1/2025	6/2/2025	6/3/2025	6/3/2025	6/3/2025	6/18/2025	6/23/2025	GoP	2,400.00	2,400.00		1,152.00	1,152.00	N/A	N/A	N/A	N/A	N/A	N/A		
51	Procurement of Short Bond Paper Innovation	SGCD-HRTD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	5/31/2025	N/A	6/1/2025	6/2/2025	6/3/2025	6/4/2025	6/4/2025	6/4/2025	6/19/2025	6/24/2025	GoP	2,314.98	2,314.98		1,275.00	1,275.00	N/A	N/A	N/A	N/A	N/A	N/A		

52	Procurement of Tarpaulin for the Establishment of Learner Support Center for Adolescent Reproductive Health for SY 2024-2025	SGDO-SHS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	6/1/2025	N/A	6/2/2025	6/3/2025	6/4/2025	6/5/2025	6/6/2025	6/7/2025	6/8/2025	6/9/2025	6/10/2025	6/11/2025	6/12/2025	6/13/2025	6/14/2025	6/14/2025	6/20/2025	6/25/2025	GoP	977.97	977.97		547.50	547.5		N/A	N/A	N/A	N/A	N/A	N/A		
53	Procurement of Supplies for the Establishment of Learner Support Center for Adolescent Reproductive Health for SY 2024-2025	SGOD-SHS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	6/2/2025	N/A	6/3/2025	6/4/2025	6/5/2025	6/6/2025	6/6/2025	6/6/2025	6/6/2025	6/6/2025	6/6/2025	6/21/2025	6/26/2025	GoP	49,021.78	49,021.78		37,892.00	37,892.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
54	Procurement of Supplies for Decentralization of Payroll Preparation, Processes, Procedures and Policies	OSDS-PAYROLL	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	6/3/2025	N/A	6/4/2025	6/5/2025	6/6/2025	6/7/2025	6/7/2025	6/7/2025	6/7/2025	6/7/2025	6/7/2025	6/22/2025	6/27/2025	GoP	96,168.30	96,000.00		56,700.00	56,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
55	Procurement of Meals, Snacks and Venue for Orientation of ASSATIDZ	Division-Alive	NO	Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	6/4/2025	N/A	6/5/2025	6/6/2025	6/7/2025	6/8/2025	6/8/2025	6/8/2025	6/8/2025	6/9/2025	6/23/2025	6/28/2025	GoP	225,000.00	225,000.00		152,500.00	152,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
56	PROCUREMENT OF POLO SHIRT FOR REGIONAL SNED FUN DAY	Division-CID	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	6/5/2025	N/A	6/6/2025	6/7/2025	6/8/2025	6/9/2025	6/9/2025	6/9/2025	6/9/2025	6/24/2025	6/29/2025	GoP	40,000.00	40,000.00		40,000.00	40,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A						
57	PROCUREMENT OF MEALS AND ACCOMMODATION FOR THE HOSTING OF REGIONAL	Division-CID	NO	Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	6/6/2025	N/A	6/7/2025	6/8/2025	6/9/2025	6/10/2025	6/10/2025	6/10/2025	6/10/2025	6/25/2025	6/30/2025	GoP	266,800.00	266,800.00		246,500.00	246,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A						
58	PROCUREMENT OF MEALS AND ACCOMMODATION FOR THE TRAINING OF SNED TEACHERS ON THE ADMINISTRATION OF CONTEXTUALIZED DIAGNOSTIC PROCUREMENT OF MEALS AND	Division-CID	NO	Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	6/7/2025	N/A	6/8/2025	6/9/2025	6/10/2025	6/11/2025	6/11/2025	6/11/2025	6/11/2025	6/26/2025	7/1/2025	GoP	69,000.00	69,000.00		69,000.00	69,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A						
59	PROCUREMENT OF MEALS AND ACCOMMODATION FOR THE CONTEXTUALIZATION OF DIAGNOSTIC ASSESSMENT TOOL FOR LEARNERS WITH SPECIAL NEEDS	Division-CID	NO	Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	6/8/2025	N/A	6/9/2025	6/10/2025	6/11/2025	6/12/2025	6/12/2025	6/12/2025	6/12/2025	6/27/2025	7/2/2025	GoP	69,000.00	69,000.00		69,000.00	69,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A						
60	PROCUREMENT OF BATTERY (YOKOHAMA) FOR THE USED FOR HILUX WITH PLATE #1230-109837	OSDS-ASDS	NO	Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	6/9/2025	N/A	6/10/2025	6/11/2025	6/12/2025	6/13/2025	6/13/2025	6/13/2025	6/13/2025	6/28/2025	7/3/2025	GoP	9,000.00	9,000.00		8,990.00	8,990.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A						
61	PROCUREMENT OF MEALS AND SNACKS FOR ORIENTATION AND ENROLLMENT OF UPDATED SCHOOL MAINTENANCE AND OTHER OPERATING EXPENSES WEB-BASED	OSDS-ACCOUNTING	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	6/10/2025	N/A	6/11/2025	6/12/2025	6/13/2025	6/14/2025	6/14/2025	6/14/2025	6/14/2025	6/29/2025	7/4/2025	GoP	11,700.00	11,700.00		10,140.00	10,140.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A						

	PROCUREMENT OF MEALS, VENUE AND ACCOMMODATION FOR ORIENTATION AND ENROLLMENT OF UPDATED SCHOOL MAINTENANCE AND OTHER OPERATING EXPENSES	OSDS- ACCOUNTING	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/11/2025	N/A	6/12/2025	6/13/2025	6/14/2025	6/14/2025	6/15/2025	6/15/2025	6/15/2025	6/15/2025	6/30/2025	7/5/2025	GoP	416,500.00	416,500.00		416,500.00	416,500.00	N/A	N/A	N/A	N/A	N/A		
63	Procurement of Polo Shirt for SBFP	SGOD-SHS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/12/2025	N/A	6/13/2025	6/14/2025	6/15/2025	6/16/2025	6/16/2025	6/17/2025	6/18/2025	6/19/2025	7/1/2025	7/6/2025	GoP	332,500.00	332,500.00		206,150.00	206,150.00	N/A	N/A	N/A	N/A	N/A		
64	Procurement of Cartridges and Leave Cards Supply for Personnel Unit Operations	OSDS- PERSONNEL	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/13/2025	N/A	6/14/2025	6/15/2025	6/16/2025	6/17/2025	6/17/2025	6/18/2025	6/19/2025	6/20/2025	7/2/2025	7/7/2025	GoP	44,200.00	44,200.00		40,000.00	40,000.00	N/A	N/A	N/A	N/A	N/A		
65	Procurement of Printer for Brigada Eskwela stakeholder Planning Convergence	SGOD- SC/MOB	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/14/2025	N/A	6/15/2025	6/16/2025	6/17/2025	6/18/2025	6/18/2025	6/18/2025	6/19/2025	6/20/2025	7/3/2025	7/8/2025	GoP	15,000.00	15,000.00		13,495.00	13,495.00	N/A	N/A	N/A	N/A	N/A		
66	Disaster Preparedness Programs, Project and Activities	SGOD-DRRM	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/15/2025	N/A	6/16/2025	6/17/2025	6/18/2025	6/19/2025	6/19/2025	6/19/2025	6/19/2025	6/20/2025	7/4/2025	7/9/2025	GoP	249,997.00	249,997.00		196,004.00	196,004.00	N/A	N/A	N/A	N/A	N/A		
67	Disaster Preparedness Programs, Project and Activities	SGOD-DRRM	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/16/2025	N/A	6/17/2025	6/18/2025	6/19/2025	6/20/2025	6/20/2025	6/20/2025	6/20/2025	6/20/2025	7/5/2025	7/10/2025	GoP	135,500.00	135,500.00		119,000.00	119,000.00	N/A	N/A	N/A	N/A	N/A		
68	Disaster Preparedness Programs, Project and Activities	SGOD-DRRM	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/17/2025	N/A	6/18/2025	6/19/2025	6/20/2025	6/21/2025	6/21/2025	6/21/2025	6/21/2025	6/21/2025	7/6/2025	7/11/2025	GoP	45,000.00	45,000.00		30,000.00	30,000.00	N/A	N/A	N/A	N/A	N/A		
69	Disaster Preparedness Programs, Project and Activities	SGOD-DRRM	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/18/2025	N/A	6/19/2025	6/20/2025	6/21/2025	6/22/2025	6/22/2025	6/22/2025	6/22/2025	6/22/2025	7/7/2025	7/12/2025	GoP	10,000.00	10,000.00		7,440.00	7,440.00	N/A	N/A	N/A	N/A	N/A		
70	Procurement of Sign Pen of Capability Building on Innovative	SGOD-HRTD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/20/2025	N/A	6/21/2025	6/22/2025	6/23/2025	6/24/2025	6/24/2025	6/24/2025	6/24/2025	6/24/2025	7/9/2025	7/14/2025	GoP	1,600.00	1,600.00		1,440.00	1,440.00	N/A	N/A	N/A	N/A	N/A		
71	Procurement of Foods and Venue for the Orientation on the Conduct of Phil-Hr for Teachers	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/21/2025	N/A	6/22/2025	6/23/2025	6/24/2025	6/25/2025	6/25/2025	6/25/2025	6/25/2025	6/25/2025	7/10/2025	7/15/2025	GoP	270,000.00	270,000.00		267,750.00	267,750.00	N/A	N/A	N/A	N/A	N/A		

72	Procurement of Foods and Venue for the Orientation on the Conduct of Phil-Hr for School Leaders	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/22/2025	N/A	6/23/2025	6/24/2025	6/25/2025	6/26/2025	6/26/2025	6/26/2025	6/26/2025	7/11/2025	7/16/2025	GoP	211,200.00	211,200.00		209,440.00	209,440.00		N/A	N/A	N/A	N/A	N/A	N/A		
73	PROCUREMENT OF MEALS, VENUE AND ACCOMMODATION FOR HRMSB ASSESSORS TRAINING- DEEPENING ON INITIAL EVALUATION AND PPST ASSESSMENT	OSDS- PERSONNEL	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/23/2025	N/A	6/24/2025	6/25/2025	6/26/2025	6/27/2025	6/27/2025	6/27/2025	6/27/2025	7/12/2025	7/17/2025	GoP	226,200.00	226,200.00		225,390.00	225,390.00		N/A	N/A	N/A	N/A	N/A	N/A		
74	Procurement of Meals & Snacks for DFPTA Quarterly Meetings	SGOD-SCCMOB	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/24/2025	N/A	6/25/2025	6/26/2025	6/27/2025	6/28/2025	6/28/2025	6/28/2025	6/28/2025	7/13/2025	7/18/2025	GoP	27,000.00	27,000.00		26,220.00	26,220.00		N/A	N/A	N/A	N/A	N/A	N/A		
75	Procurement of Meals and Snacks with Venue and LED Wall for the 2025 Education Stakeholders Convergence Forum	SGOD-SCCMOB	NO	Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/25/2025	N/A	6/26/2025	6/27/2025	6/28/2025	6/29/2025	6/29/2025	6/29/2025	6/29/2025	7/14/2025	7/19/2025	GoP	39,000.00	39,000.00		39,000.00	39,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
76	Procurement of Van Rental for DFPTA Meetings with Distant Host Municipality	SGOD-SCCMOB	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/26/2025	N/A	6/27/2025	6/28/2025	6/29/2025	6/30/2025	6/30/2025	6/30/2025	6/30/2025	7/15/2025	7/20/2025	GoP	2,000.00	2,000.00		1,719.00	1,719.00		N/A	N/A	N/A	N/A	N/A	N/A		
77	2025 Education Stakeholders Conference Forum	SGOD-SCCMOB	NO	Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/27/2025	N/A	6/28/2025	6/29/2025	6/30/2025	7/1/2025	7/1/2025	7/1/2025	7/1/2025	7/16/2025	7/21/2025	GoP	2,000.00	2,000.00		1,719.00	1,719.00		N/A	N/A	N/A	N/A	N/A	N/A		
78	Procurement of Venue and Food for the Training-Workshop on GAD Mainstreaming (SH/PSDS/Scool/Focal Person)	CID-DIVISION	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/28/2025	N/A	6/29/2025	6/30/2025	7/1/2025	7/2/2025	7/2/2025	7/2/2025	7/2/2025	7/17/2025	7/22/2025	GoP	120,000.00	120,000.00		116,000.00	116,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
79	Procurement of Venue and Food for the Newly-Hired Teaching & Non Teaching Personnel	CID-DIVISION	NO	Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/29/2025	N/A	6/30/2025	7/1/2025	7/2/2025	7/3/2025	7/3/2025	7/3/2025	7/3/2025	7/18/2025	7/23/2025	GoP	120,000.00	120,000.00		116,000.00	116,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
80	Procurement of Materials for Assessment	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	6/30/2025	N/A	7/1/2025	7/2/2025	7/3/2025	7/4/2025	7/4/2025	7/4/2025	7/4/2025	7/19/2025	7/24/2025	GoP	67,578.00	67,578.00		32,710.00	32,710.00		N/A	N/A	N/A	N/A	N/A	N/A		
81	Procurement of Physical Development Materials for SNED	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	7/1/2025	N/A	7/2/2025	7/3/2025	7/4/2025	7/5/2025	7/5/2025	7/5/2025	7/5/2025	7/20/2025	7/25/2025	GoP	204,000.00	204,000.00		203,875.00	203,875.00		N/A	N/A	N/A	N/A	N/A	N/A		

82	Procurement of Physical Development Materials for SNED	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	7/2/2025	N/A	7/3/2025	7/4/2025	7/5/2025	7/6/2025	7/6/2025	7/6/2025	7/21/2025	7/26/2025	GoP	321,480.00	321,480.00		226,000.00	226,000.00		N/A	N/A	N/A	N/A	N/A		
83	Procurement of Meals, Venue and Accommodation for the Training on Basic Life Support	SGOD-DRRM	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	7/3/2025	N/A	7/4/2025	7/5/2025	7/6/2025	7/7/2025	7/7/2025	7/7/2025	7/22/2025	7/27/2025	GoP	276,000.00	276,000.00		270,000.00	270,000.00		N/A	N/A	N/A	N/A	N/A		
84	Procurement of Aircondition for ASDS Office Use	OSDS-ASDS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	7/4/2025	N/A	7/5/2025	7/6/2025	7/7/2025	7/8/2025	7/8/2025	7/8/2025	7/23/2025	7/28/2025	GoP	45,000.00	45,000.00		34,347.00	34,347.00		N/A	N/A	N/A	N/A	N/A		
85	Procurement of Van Rental for the Transportation for SBFP Monitoring Team	OSDS-ASDS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	7/5/2025	N/A	7/6/2025	7/7/2025	7/8/2025	7/9/2025	7/9/2025	7/9/2025	7/24/2025	7/29/2025	GoP	105,000.00	105,000.00		105,000.00	105,000.00		N/A	N/A	N/A	N/A	N/A		
86	Procurement of Advocacy Polo Shirt for SBFP	SGOD-SHS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	7/6/2025	N/A	7/7/2025	7/8/2025	7/9/2025	7/10/2025	7/10/2025	7/10/2025	7/25/2025	7/30/2025	GoP	350,500.00	350,500.00		217,310.00	217,310.00		N/A	N/A	N/A	N/A	N/A		
87	Procurement of Meals, Snacks and Venue for the Crafting Effective Office Performance and Commitment Form (OPCRF) of School Heads for SY 2025-2026	SGOD-SHS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	7/7/2025	N/A	7/8/2025	7/9/2025	7/10/2025	7/11/2025	7/11/2025	7/11/2025	7/26/2025	7/31/2025	GoP	52,000.00	52,000.00		50,000.00	50,000.00		N/A	N/A	N/A	N/A	N/A		
88	Procurement of Meals and Snacks for 32nd Deped Sarangani Founding Anniversary Celebration	SGOD-SCCMOB	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	7/8/2025	N/A	7/9/2025	7/10/2025	7/11/2025	7/12/2025	7/12/2025	7/12/2025	7/27/2025	8/1/2025	GoP	67,500.00	67,500.00		66,750.00	66,750.00		N/A	N/A	N/A	N/A	N/A		
89	Procurement of Audio-Visual Equipment Rental Package(Sound system andf Lighting) for 32nd Deped Sarangani Founding Anniversary Celebration	SGOD-SCCMOB	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	7/9/2025	N/A	7/10/2025	7/11/2025	7/12/2025	7/13/2025	7/13/2025	7/13/2025	7/28/2025	8/2/2025	GoP	55,000.00	55,000.00		55,000.00	55,000.00		N/A	N/A	N/A	N/A	N/A		
90	Procurement of Meals and Snacks with Table Set-up for the 32nd Deped Sarangani Founding Anniversary Celebration	SGOD-SCCMOB	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	7/10/2025	N/A	7/11/2025	7/12/2025	7/13/2025	7/14/2025	7/14/2025	7/14/2025	7/29/2025	8/3/2025	GoP	23,000.00	23,000.00		22,770.00	22,770.00		N/A	N/A	N/A	N/A	N/A		
91	Procurement of Polo Shirt for the 32nd Deped Sarangani Founding Anniversary Celebration	SGOD-SCCMOB	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	7/11/2025	N/A	7/12/2025	7/13/2025	7/14/2025	7/15/2025	7/15/2025	7/15/2025	7/30/2025	8/4/2025	GoP	67,500.00	67,500.00		47,250.00	47,250.00		N/A	N/A	N/A	N/A	N/A		

92	Procurement of T-Shirt for the 32nd DepEd Sarangani Founding Anniversary Celebration	SGOD-SCCMOB	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	7/12/2025	N/A	7/13/2025	7/14/2025	7/15/2025	7/16/2025	7/16/2025	7/16/2025	7/16/2025	7/16/2025	7/16/2025	7/31/2025	8/5/2025	GoP	12,000.00	12,000.00		7,350.00	7,350.00		N/A	N/A	N/A	N/A	N/A		
93	Procurement of Sport Supplies, Materials and Equipment for Sports Club under SSEEDP	SGOD-SCCMOB	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	7/13/2025	N/A	7/14/2025	7/15/2025	7/16/2025	7/17/2025	7/17/2025	7/18/2025	7/18/2025	7/18/2025	7/18/2025	8/1/2025	8/6/2025	GoP	250,000.00	250,000.00		153,100.00	153,100.00		N/A	N/A	N/A	N/A	N/A		
94	Procurement of Early Warning System-School Siren for DRRP	SGOD-YFD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	7/14/2025	N/A	7/15/2025	7/16/2025	7/17/2025	7/18/2025	7/18/2025	7/18/2025	7/18/2025	7/18/2025	7/18/2025	8/2/2025	8/7/2025	GoP	520,000.00	520,000.00		517,000.00	517,000.00		N/A	N/A	N/A	N/A	N/A		
95	Workshop on the Practical Approaches of the PD Programs Cum Launching of PDIS	SGOD-DRRM	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	7/15/2025	N/A	7/16/2025	7/17/2025	7/18/2025	7/19/2025	7/19/2025	7/19/2025	7/19/2025	7/19/2025	7/19/2025	8/3/2025	8/8/2025	GoP	156,000.00	156,000.00		116,610.00	116,610.00		N/A	N/A	N/A	N/A	N/A		
96	Workshop on the Practical Application of the PD Programs cum Launching of Project SPARK	SGCD-HRTD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	7/16/2025	N/A	7/17/2025	7/18/2025	7/19/2025	7/20/2025	7/20/2025	7/20/2025	7/20/2025	7/20/2025	7/20/2025	8/4/2025	8/9/2025	GoP	106,900.00	106,900.00		65,938.00	65,938.00		N/A	N/A	N/A	N/A	N/A		
97	Procurement of Printer for Induction Programs for Newly hired School Leaders	SGCD-HRTD	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	7/17/2025	N/A	7/18/2025	7/19/2025	7/20/2025	7/21/2025	7/21/2025	7/21/2025	7/21/2025	7/21/2025	7/21/2025	8/5/2025	8/10/2025	GoP	45,000.00	45,000.00		41,085.00	41,085.00		N/A	N/A	N/A	N/A	N/A		
98	Procurement of School Supplies and Equipment for Induction Programs for Newly hired School Leaders	SGCD-HRTD	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	7/18/2025	N/A	7/19/2025	7/20/2025	7/21/2025	7/22/2025	7/22/2025	7/22/2025	7/22/2025	7/22/2025	7/22/2025	8/6/2025	8/11/2025	GoP	39,800.00	39,800.00		26,173.40	26,173.40		N/A	N/A	N/A	N/A	N/A		
99	Procurement of School Supplies and Equipment for Workplace Application Project (WAP) Expo	SGCD-HRTD	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	7/19/2025	N/A	7/20/2025	7/21/2025	7/22/2025	7/23/2025	7/23/2025	7/23/2025	7/23/2025	7/23/2025	7/23/2025	8/7/2025	8/12/2025	GoP	1,800.00	1,800.00		1,175.00	1,175.00		N/A	N/A	N/A	N/A	N/A		
100	Procurement of Supplies and Equipment for Elevating Educational Excellence: Advanced Leadership Skills for School Principal	SGCD-HRTD	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	7/20/2025	N/A	7/21/2025	7/22/2025	7/23/2025	7/24/2025	7/24/2025	7/24/2025	7/24/2025	7/24/2025	7/24/2025	8/8/2025	8/13/2025	GoP	115,000.00	115,000.00		84,840.00	84,840.00		N/A	N/A	N/A	N/A	N/A		
101	Disaster Preparedness Programs Projects and Activities	SGOD-DRRM	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	N/A	7/21/2025	N/A	7/22/2025	7/23/2025	7/24/2025	7/25/2025	7/25/2025	7/25/2025	7/25/2025	7/25/2025	7/25/2025	8/9/2025	8/14/2025	GoP	430,000.00	430,000.00		407,500.00	407,500.00		N/A	N/A	N/A	N/A	N/A		

102	Capability Building/Kumustahan of GFPS Schools on GAD Accomplishment Best Practices	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	7/22/2025	N/A	7/23/2025	7/24/2025	7/25/2025	7/26/2025	7/26/2025	7/26/2025	8/10/2025	8/15/2025	GoP	364,000.00	364,000.00		364,000.00	364,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
103	Procurement of Supplies for Strengthening the Role of School Health Personnel in Suicide Prevention and Mental Wellness through Capacity-Building and Procurement of Food and Accommodation for Strengthening the Role of School Health Personnel in Suicide Prevention and Mental Wellness through Capacity-Building	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	7/23/2025	N/A	7/24/2025	7/25/2025	7/26/2025	7/27/2025	7/27/2025	7/27/2025	8/11/2025	8/16/2025	GoP	39,150.00	39,150.00		29,164.00	29,164.00		N/A	N/A	N/A	N/A	N/A	N/A		
104	Accommodation for Strengthening the Role of School Health Personnel in Suicide Prevention and Mental Wellness through Capacity-Building	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	7/24/2025	N/A	7/25/2025	7/26/2025	7/27/2025	7/28/2025	7/28/2025	7/28/2025	8/12/2025	8/17/2025	GoP	91,000.00	91,000.00		87,500.00	87,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
105	Procurement of Supplies for Strengthening the Role of School Health Personnel in Suicide Prevention and Mental Wellness through Capacity-Building and	CID-Division	NO	Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	7/25/2025	N/A	7/26/2025	7/27/2025	7/28/2025	7/29/2025	7/29/2025	7/29/2025	8/13/2025	8/18/2025	GoP	17,850.00	17,850.00		17,850.00	17,850.00		N/A	N/A	N/A	N/A	N/A	N/A		
106	Provide Additional ICT Equipment to Different Office of SDO Sarangani	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	7/26/2025	N/A	7/27/2025	7/28/2025	7/29/2025	7/30/2025	7/30/2025	7/30/2025	8/14/2025	8/19/2025	GoP	505,470.00	505,470.00		482,050.00	482,050.00		N/A	N/A	N/A	N/A	N/A	N/A		
107	National Teacher's Month, National Teacher's Day and World Teachers Day Celebration	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	7/27/2025	N/A	7/28/2025	7/29/2025	7/30/2025	7/31/2025	7/31/2025	7/31/2025	8/15/2025	8/20/2025	GoP	45,900.00	45,900.00		33,150.00	33,150.00		N/A	N/A	N/A	N/A	N/A	N/A		
108	Capability Building/Kumustahan of GFPS Schools on GAD Accomplishment Best Practices (Polo Subli)	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	7/28/2025	N/A	7/29/2025	7/30/2025	7/31/2025	8/1/2025	8/1/2025	8/1/2025	8/16/2025	8/21/2025	GoP	63,000.00	63,000.00		56,000.00	56,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
109	Pre-Work Activity of Core Training Faculty for the Expansion of Training Faculty for the Implementation of ARAL Program	SGC-D-HRTD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	7/29/2025	N/A	7/30/2025	7/31/2025	8/1/2025	8/2/2025	8/2/2025	8/2/2025	8/17/2025	8/22/2025	GoP	60,000.00	60,000.00		56,400.00	56,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
110	Training Orientation for School Heads on the Implementation of ARAL Program	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	7/30/2025	N/A	7/31/2025	8/1/2025	8/2/2025	8/3/2025	8/3/2025	8/3/2025	8/18/2025	8/23/2025	GoP	210,000.00	210,000.00		208,250.00	208,250.00		N/A	N/A	N/A	N/A	N/A	N/A		
111	Expansion on Training Faculty for the Implementation of ARAL Program	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.91)	N/A	N/A	N/A	N/A	7/31/2025	N/A	8/1/2025	8/2/2025	8/3/2025	8/4/2025	8/4/2025	8/4/2025	8/19/2025	8/24/2025	GoP	975,000.00	975,000.00		941,250.00	941,250.00		N/A	N/A	N/A	N/A	N/A	N/A		

112	Materials for Expansion of Training Faculty for the Implementation of ARAI Program	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/1/2025	N/A	8/2/2025	8/3/2025	8/4/2025	8/5/2025	8/6/2025	8/7/2025	8/8/2025	8/9/2025	8/10/2025	8/11/2025	8/12/2025	8/20/2025	8/25/2025	GoP	18,000.00	18,000.00		13,480.00	13,480.00	N/A	N/A	N/A	N/A	N/A		
113	Division Orientation in the Administration of Rapid Mathematics Assessment (RMA) for Key Stage 2 & 4 Stage 3 (Meals, Venue and Accommodation)	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/2/2025	N/A	8/3/2025	8/4/2025	8/5/2025	8/6/2025	8/7/2025	8/8/2025	8/9/2025	8/10/2025	8/11/2025	8/12/2025	8/21/2025	8/26/2025	GoP	998,400.00	998,400.00		998,400.00	998,400.00	N/A	N/A	N/A	N/A	N/A			
114	Division Orientation in the Administration of Rapid Mathematics Assessment (RMA) for Key Stage 2 & 4 Stage 3 (Supplies)	SGOD-SHS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/3/2025	N/A	8/4/2025	8/5/2025	8/6/2025	8/7/2025	8/8/2025	8/9/2025	8/10/2025	8/11/2025	8/12/2025	8/22/2025	8/27/2025	GoP	29,844.00	29,844.00		13,878.00	13,878.00	N/A	N/A	N/A	N/A	N/A	N/A			
115	Workshop on the Practical f the PD Programs cum launching of Project SPARK	SGOD-SHS	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/4/2025	N/A	8/5/2025	8/6/2025	8/7/2025	8/8/2025	8/9/2025	8/10/2025	8/11/2025	8/12/2025	8/23/2025	8/28/2025	GoP	175,500.00	175,500.00		139,230.00	139,230.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
116	Bench Marking of School Implementation Alternative Delivery Mode (ADM) in Region XI and Monitoring of ADM Schools in Division of Sarangani	SGOD-SHS	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/5/2025	N/A	8/6/2025	8/7/2025	8/8/2025	8/9/2025	8/10/2025	8/11/2025	8/12/2025	8/24/2025	8/29/2025	GoP	31,500.00	31,500.00		21,000.00	21,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
117	Orientation for School Heads, School Coordinators, and Teachers on Alternative Delivery Mode (ADM)	SGOD-SHS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/6/2025	N/A	8/7/2025	8/8/2025	8/9/2025	8/10/2025	8/11/2025	8/12/2025	8/25/2025	8/30/2025	GoP	156,000.00	156,000.00		155,400.00	155,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
118	Orientation for School Heads, School Coordinators, and Teachers on Alternative Delivery Mode (ADM) (Polo Shirt)	OSDS-SUPPLY	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/7/2025	N/A	8/8/2025	8/9/2025	8/10/2025	8/11/2025	8/12/2025	8/26/2025	8/31/2025	GoP	27,000.00	27,000.00		23,700.00	23,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
119	Orientation for School Heads, School Coordinators, and Teachers on Alternative Delivery Mode (ADM) (Polo Shirt) (Meals and Snacks))	CID-Division	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/8/2025	N/A	8/9/2025	8/10/2025	8/11/2025	8/12/2025	8/27/2025	9/1/2025	GoP	12,000.00	12,000.00		12,000.00	12,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
120	Procurement of Supplies for Capacity Building on Water, Sanitation and Hygiene (WINS) Online Monitoring System (OMS) Encoding and Unloading	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/9/2025	N/A	8/10/2025	8/11/2025	8/12/2025	8/13/2025	8/28/2025	9/2/2025	GoP	16,500.00	16,500.00		9,594.00	9,594.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
121	Procurement of Deworming Tablets SY 2025-2026	SGCD-HRTD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/10/2025	N/A	8/11/2025	8/12/2025	8/13/2025	8/14/2025	8/29/2025	9/3/2025	GoP	278,790.00	278,790.00		178,425.60	178,425.60	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
122	Capacity Building on Water Sanitation & Hygiene (WINS Online Monitoring System (OMS)	CID-Division	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/11/2025	N/A	8/12/2025	8/13/2025	8/14/2025	8/15/2025	8/30/2025	9/4/2025	GoP	30,000.00	30,000.00		30,000.00	30,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
123	Procurement of Freezer for Pasturized Milk Beneficiary School SY 2025-2026	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/12/2025	N/A	8/13/2025	8/14/2025	8/15/2025	8/16/2025	8/31/2025	9/5/2025	GoP	306,000.00	306,000.00		267,300.00	267,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				

146	Training of Teachers on Enriching Pedagogical Skills of Teachers in Teaching Literature	SGOD-HRTD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/1/2025	N/A	11/2/2025	11/3/2025	11/4/2025	11/5/2025	11/5/2025	11/5/2025	11/20/2025	11/25/2025	GoP	226,800.00	226,800.00		144,396.00	144,396.00		N/A	N/A	N/A	N/A	N/A	N/A		
147	Training of Teachers on Enriching Pedagogical Skills of Teachers in Teaching Literacy and Numeracy	SGOD-HRTD	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	10/29/2025	N/A	10/30/2025	10/31/2025	11/1/2025	11/2/2025	11/2/2025	11/2/2025	11/17/2025	11/22/2025	GoP	14,100.00	14,100.00		2,934.00	2,934.00		N/A	N/A	N/A	N/A	N/A	N/A		
148	Division Office Year-end Performance Evaluation cum Planning for CY and Awarding Ceremony for Division Office Personnel	CID-Division	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/1/2025	N/A	11/2/2025	11/3/2025	11/4/2025	11/5/2025	11/5/2025	11/5/2025	11/20/2025	11/25/2025	GoP	880,000.00	880,000.00		880,000.00	880,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
149	Procurement of Supplies for the Strengthening Early Language, Literacy and Numeracy (ELLN) Competencies of Kindergarten Teachers	OSDS-ITO	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	10/24/2025	N/A	10/25/2025	10/26/2025	10/27/2025	10/28/2025	10/28/2025	10/28/2025	11/12/2025	11/17/2025	GoP	5,000.00	5,000.00		2,960.00	2,960.00		N/A	N/A	N/A	N/A	N/A	N/A		
150	Non-Monetary Incentives for Rewards and Recognition CY 2025	OSDS-SUPPLY	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/1/2025	N/A	11/2/2025	11/3/2025	11/4/2025	11/5/2025	11/5/2025	11/5/2025	11/20/2025	11/25/2025	GoP	101,000.00	101,000.00		91,500.00	91,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
151	School Division Office (SDO) Operations Relative to Sites Tiling Program and Activies	OSDS LEGAL	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/16/2025	N/A	11/17/2025	11/18/2025	11/19/2025	11/20/2025	11/20/2025	11/20/2025	12/5/2025	12/10/2025	GoP	196,000.00	196,000.00		195,960.00	195,960.00		N/A	N/A	N/A	N/A	N/A	N/A		
152	Disaster Preparedness and Response Programs	SGOD-DRRM	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/21/2025	N/A	11/22/2025	11/23/2025	11/24/2025	11/25/2025	11/25/2025	11/25/2025	12/10/2025	12/15/2025	GoP	358,400.00	358,400.00		355,600.00	355,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
153	Disaster Preparedness and Response Programs	SGOD-DRRM	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/21/2025	N/A	11/22/2025	11/23/2025	11/24/2025	11/25/2025	11/25/2025	11/25/2025	12/10/2025	12/15/2025	GoP	208,680.00	208,680.00		207,620.00	207,620.00		N/A	N/A	N/A	N/A	N/A	N/A		
154	Disaster Preparedness and Response Programs	SGOD-DRRM	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/21/2025	N/A	11/22/2025	11/23/2025	11/24/2025	11/25/2025	11/25/2025	11/25/2025	12/10/2025	12/15/2025	GoP	42,000.00	42,000.00		38,500.00	38,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
155	PROCUREMENT OF MEALS, VENUE AND ACCOMMODATION FOR TRAINING OF TEACHERSON ENRICHING PEDAGOGICAL SKILLS OF TEACHERS IN TEACHING LITERACY	SGOD-HRTD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/16/2025	N/A	11/17/2025	11/18/2025	11/19/2025	11/20/2025	11/20/2025	11/20/2025	12/5/2025	12/10/2025	GoP	941,975.00	941,975.00		941,975.00	941,975.00		N/A	N/A	N/A	N/A	N/A	N/A		
156	Procurement of Meals and Venue for the conduct of the Orientation for Child-Friendly Schoo system (CFSS) District Coordinators	SGOD-SMME	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/23/2025	N/A	11/24/2025	11/25/2025	11/26/2025	11/27/2025	11/27/2025	11/27/2025	12/12/2025	12/17/2025	GoP	24,000.00	24,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A		

157	Procurement of Polo Shirt for the Regional Kiddle Festival	CID-DIVISION	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/21/2025	N/A	11/22/2025	11/23/2025	11/24/2025	11/25/2025	11/25/2025	12/10/2025	12/15/2025	GoP	40,500.00	40,500.00		28,250.00	28,250.00	N/A	N/A	N/A	N/A	N/A	N/A		
158	Procurement of Van Rental for the Regional learners Convergence 2025 @ Magpet North Corabato	SGOD-YED	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/25/2025	N/A	11/26/2025	11/27/2025	11/28/2025	11/29/2025	11/29/2025	12/14/2025	12/19/2025	GoP	72,000.00	72,000.00		72,000.00	72,000.00	N/A	N/A	N/A	N/A	N/A	N/A		
159	Procurement of Meals, Snacks and Accommodation for the Training of Teachers in Teaching in Mapeh	CID-DIVISION	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/25/2025	N/A	11/26/2025	11/27/2025	11/28/2025	11/29/2025	11/29/2025	12/14/2025	12/19/2025	GoP	468,000.00	468,000.00		468,000.00	468,000.00	N/A	N/A	N/A	N/A	N/A	N/A		
160	Procurement of Meals, Venue and Accommodation for the Deped Sarangani Personnel Conference 2025	OSDS-ADMIN	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/21/2025	N/A	11/22/2025	11/23/2025	11/24/2025	11/25/2025	11/25/2025	12/10/2025	12/15/2025	GoP	1,440,000.00	1,440,000.00		1,440,000.00	1,440,000.00	N/A	N/A	N/A	N/A	N/A	N/A		
161	Procurement of Office Supplies on the Training of Teachers on enrichinh Pedagogical Skills of Teachers in Teaching Literacy and Numracy	SGOD-HRTD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/19/2025	N/A	11/20/2025	11/21/2025	11/22/2025	11/23/2025	11/23/2025	12/8/2025	12/13/2025	GoP	14,100.00	14,100.00		6,720.00	6,720.00	N/A	N/A	N/A	N/A	N/A	N/A		
162	Procurement of Office Supplies for Office Used	OSDS-COA	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	9/12/2025	N/A	9/13/2025	9/14/2025	9/15/2025	9/16/2025	9/16/2025	10/1/2025	10/6/2025	GoP	43,350.00	43,350.00		38,172.00	38,172.00	N/A	N/A	N/A	N/A	N/A	N/A		
163	Internet Provision to the Schools Division of Office Matatag Implementing Schools	OSDS-ICTU	NO	Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	12/9/2025	N/A	12/10/2025	12/11/2025	12/12/2025	12/13/2025	12/13/2025	12/28/2025	1/2/2026	GoP	746,937.00	746,937.00		746,000.00	746,000.00	N/A	N/A	N/A	N/A	N/A	N/A		
164	For Office Use	OSDS-SUPPLY	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	11/27/2025	N/A	11/28/2025	11/29/2025	11/30/2025	12/1/2025	12/1/2025	12/16/2025	12/21/2025	GoP	1,980,000.00	1,980,000.00		1,640,000.00	1,640,000.00	N/A	N/A	N/A	N/A	N/A	N/A		
165	Procurement of Meals and Venue for the Coordination Meeting with District Information Officers for School Readness Advocacy and Information Campaign	CID-DIVISION	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	1/6/1900	N/A	1/7/1900	1/8/1900	1/9/1900	1/10/1900	1/10/1900	1/25/1900	1/30/1900	GoP	18,000.00	18,000.00		18,000.00	18,000.00	N/A	N/A	N/A	N/A	N/A	N/A		

	Procurement of Personalized Tumbler for the Coordination Meeting with District Information Officers for School Readiness Advocacy and Information Campaign	CID-DIVISION	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/18/2025	N/A	8/19/2025	8/20/2025	8/21/2025	8/22/2025	8/22/2025	8/22/2025	8/22/2025	8/22/2025	9/6/2025	9/11/2025	GoP	6,000.00	6,000.00		6,000.00	6,000.00		N/A	N/A	N/A	N/A	N/A		
166	Procurement of Customized Shirt for the Coordination Meeting with District Information Officers for School Readiness Advocacy and Information Campaign	CID-DIVISION	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/19/2025	N/A	8/20/2025	8/21/2025	8/22/2025	8/23/2025	8/23/2025	8/23/2025	8/23/2025	8/23/2025	9/7/2025	9/12/2025	GoP	12,000.00	12,000.00		12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A		
167	Procurement of Licensed Geodetic Firm for the Survey Plans and Tie Point Coordinates	OSDS-LEGAL	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/20/2025	N/A	8/21/2025	8/22/2025	8/23/2025	8/24/2025	8/24/2025	8/24/2025	8/24/2025	8/24/2025	9/8/2025	9/13/2025	GoP	970,000.00	970,000.00		875,000.00	875,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
168	Procurement of Meals, Venue and Accommodation for the SNED Program Implementation Review and Team Building	CID-DIVISION	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	8/20/2025	N/A	8/21/2025	8/22/2025	8/23/2025	8/24/2025	8/24/2025	8/24/2025	8/24/2025	8/24/2025	9/8/2025	9/13/2025	GoP	970,000.00	970,000.00		875,000.00	875,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
169	Procurement of Meals, Venue and Accommodation for the SNED Program Implementation Review and Team Building	CID-DIVISION	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	9/26/2025	N/A	9/27/2025	9/28/2025	9/29/2025	9/30/2025	9/30/2025	9/30/2025	9/30/2025	9/30/2025	10/15/2025	10/20/2025	GoP	82,620.00	82,620.00		82,800.00	82,800.00		N/A	N/A	N/A	N/A	N/A	N/A	
				Negotiated Procurement - Small Value Procurement (Sec. 53.9)																													
170	Procurement of Furniture & Fixtures for Division Office Use	OSDS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	12/12/2025	N/A	12/13/2025	12/14/2025	12/13/2025	12/13/2025	12/13/2025	12/13/2025	12/13/2025	12/13/2025	1/7/2026	1/12/2026	GoP	1,907,900.00	1,907,900.00		1,831,100.00	1,831,100.00		N/A	N/A	N/A	N/A	N/A	N/A	
				Negotiated Procurement - Small Value Procurement (Sec. 53.9)																													
171	Procurement of ICT Equipment for Different Offices of SDO Sarangani	OSDS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	12/12/2025	N/A	12/13/2025	12/14/2025	12/13/2025	12/13/2025	12/13/2025	12/13/2025	12/13/2025	12/13/2025	1/7/2026	1/12/2026	GoP	269,000.00	269,000.00		259,400.00	259,400.00		N/A	N/A	N/A	N/A	N/A	N/A	
				Negotiated Procurement - Small Value Procurement (Sec. 53.9)																													
172	Procurement of Communication Device Equipment for Different Offices of SDO Sarangani	OSDS	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	12/23/2025	N/A	12/24/2025	12/25/2025	12/23/2025	12/23/2025	12/23/2025	12/23/2025	12/23/2025	12/23/2025	1/7/2026	1/12/2026	GoP	495,000.00	495,000.00		485,000.00	485,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
				Negotiated Procurement - Small Value Procurement (Sec. 53.9)																													
173	For Medical and Dental Outreach Program	SGOD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	12/23/2025	N/A	12/24/2025	12/25/2025	12/23/2025	12/23/2025	12/23/2025	12/23/2025	12/23/2025	12/23/2025	1/7/2026	1/12/2026	GoP	36,000.00	36,000.00		33,000.00	33,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
				Negotiated Procurement - Small Value Procurement (Sec. 53.9)																													
174	For Medical and Dental Outreach Program	SGOD	NO	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	N/A	N/A	12/23/2025	N/A	12/24/2025	12/25/2025	12/23/2025	12/23/2025	12/23/2025	12/23/2025	12/23/2025	12/23/2025	1/7/2026	1/12/2026	GoP	73,343.42	73,343.42		72,746.00	72,746.00		N/A	N/A	N/A	N/A	N/A	N/A	

